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I. IDENTIFICATION AND SUMMARY OF TESTIMONY 1 

Q. What is your name and title?  2 

A. My name is William Cheaks Junior.  I provided pre-field direct testimony in this 3 

proceeding in City/CUB Exhibit 3.0 filed with the Illinois Commerce Commission 4 

(“ICC” or “Commission”) on November 20, 2014. 5 

Q. What do you recommend in your rebuttal testimony? 6 

A. I recommend that, if the Commission approves the reorganization proposed by the Joint 7 

Applicants (“JA”), it require the conditions I described in my direct testimony at lines 54-8 

75.  The JA provided no new information or data in rebuttal that cause me to change my 9 

belief that the following conditions are required to protect the interests of Illinois 10 

ratepayers (italicized language indicates new words or phrases to clarify the original 11 

recommendation).  The ICC should: 12 

a. Require a weekly, block-by-block schedule of construction activities be 13 

given to CDOT and the ICC, provided on a five-year, annual, and monthly 14 
basis. 15 

b. Require that any Field Order Authorizations or Change Orders be 16 
communicated within 24 hours of their approval to CDOT. 17 

c. Require the newly formed entity to actively participate in CDOT’s 18 
dotMaps website in order to better collaborate with all occupants of the 19 
Public Way. 20 

d. Require that PGL improve their performance in the following categories, 21 
with financial penalties for failure to improve, penalties that cannot be 22 

recovered from PGL’s ratepayers: 23 
i. Permitted timeframe adherence (being on schedule more often) 24 

ii. Approved capital and O&M spend adherence (being on budget 25 
more often) 26 

iii. Change Order spending and communication 27 

iv. Management Reserve spending and budgeting 28 
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v. Time needed to close Field Order Authorizations and Change 29 
Orders 30 

vi. Contractor Hits on all facilities 31 
e. Recognize the JA’s commitment to establish a consolidated training 32 

operations facility in the City of Chicago. 33 

II. ROLE OF INTEGRYS AND WEC IN PGL’S AMRP 34 

Q. In multiple instances throughout their rebuttal testimony, the JA claim that PGL’s 35 

existing and proposed parent Utilities are not sufficiently involved in AMRP to 36 

concern the Commission with their reorganization.  Do you agree?  37 

A. No.  My experience, certain data request responses provided in this proceeding, and the 38 

JA’s rebuttal testimony all establish that the parent company (currently Integrys Energy 39 

Group, Incorporated, proposed to be Wisconsin Energy Corporation) and the holding 40 

company service affiliate has a role, possibly a significant one, in PGL’s AMRP.  This is 41 

contrary to the claims of Mr. Leverett that “no witness has presented any substantive 42 

evidence that the Reorganization would adversely affect the Gas Utilities’ ability to 43 

continue delivering high-quality, adequate, reliable, efficient, safe, and least-cost gas 44 

service,” and his claim that the Gas Utilities’ local headquarters will be sufficient to 45 

protect the interest of Illinois ratepayers.  JA Ex. 6.0 at 273-275; 287-292. 46 

Q. What specific experiences and data request responses establish that PGL’s parent 47 

company and service affiliates are involved in decisions regarding AMRP?  48 

A. In my direct testimony, I detailed the facts and experience that support my belief that 49 

PGL’s parent company is involved in AMRP decisions.  City/CUB Ex. 3.0 at 610-615.  50 

Among other experiences, I explained there that CDOT had to contact Mr. William 51 

Evans, President of PGL at the time, to obtain timely and accurate information on a 52 
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project on Laramie Avenue.  If the President of PGL is dealing with emails from CDOT 53 

on day-to-day operational questions, it is reasonable to assume that significant decisions 54 

regarding AMRP are made at least one level in the corporate hierarchy above PGL’s 55 

President.  Further illustrating my point, to respond to my direct testimony, in their 56 

rebuttal testimony, the Joint Applicants brought in a manager from PGL’s holding 57 

company affiliate, not a representative of PGL management. 58 

 Data request responses that lead me to conclude that PGL’s parent company is involved 59 

in AMRP decisions include a City/CUB response provided to a JA data request, which 60 

was omitted from their rebuttal testimony.  City/CUB Ex. 7.1 (City/CUB DRR to JA City 61 

2.24).  In that response, City/CUB provided the table below detailing the proposed 62 

reorganization’s anticipated effects and the evidence relied upon for those effects: 63 

  64 

Proposed 

Reorganization’s Effects 

Evidence 

Change in Distribution 

Design personnel and 

management who are 

currently employed by 

business services affiliate 

All capital design gas main projects are submitted 

to OUC by IBS Gas Engineering, IBS Gas 

Engineering personnel attend monthly DWM 

Construction Utility Coordination meeting; IBS 

Gas Engineering send conflicts with existing gas 

main to OUC; IBS Gas Engineering  provide 5 

year Capital Improvement Project lists to CDOT 

PCO; IBS Gas Engineering reviews third party 

OUC submittals for conflicts with existing gas 

mains (City/CUB Ex. 3.1 (JA DRR to City 3.05)) 

Change in board and 

shareholder compositions 

on scheduling and 

budgeting decisions 

The parent company’s Board of Directors’ role in 

approving or disapproving large capital 

investments programs. 
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(removal from Illinois) 

Change in parent 

company on operational 

decisions (removal from 

Illinois) 

Affiliate project cost reporting systems (JA DRR 

to Staff ENG 3.05 Attach 01, Issue IDs 226, 227, 

228, 235, 240); Parent company practice on Issues 

Management Process, including responses to audit 

findings (JA DRR to Staff ENG 3.05 Attach 01, 

Issue IDs 259, 260); Parent company document 

management tools (JA DRR to Staff ENG 3.05 

Attach 01, Issue ID 260); Parent company Process 

Guidelines for Risk Management (JA DRR to 

Staff ENG 3.05 Attach 01, Issue ID 262); Affiliate 

engineering review of Schedule of Values (JA 

DRR to Staff ENG Attach 01, Issue ID 281);  

Change in holding 

company’s relationships 

with interested 

stakeholders, including 

local and state lawmakers, 

whose decisions affect 

legislation regarding 

AMRP 

 Public Act 98-0057, 

http://www.ilsos.gov/lobbyistsearch/lobbyistsearch 

(Integrys), Chicago City Council Resolutions (e.g. 

R2014-282), Chicago City Council Grants of 

Privilege (e.g. O2014-683, 2013-1125), and 

Chicago City Council Ordinances,  

https://data.cityofchicago.org/Ethics/Lobbyist-

Data-Lobbyist-Registry-2012-to-present/ypez-

j3yg? (Integrys as Employer or Client) 

Loss of local decision 

maker presence 

Decision makers who see local problems daily or 

share the same utility service experience as 

Chicago customers are more likely to appreciate 

and respond to local problems. 

 65 

 As detailed in this response, the JA’s proposed reorganization is anticipated to change 66 

personnel for AMRP design, the composition of the Board of Directors, the policies, 67 

procedures, and guidelines applicable to PGL operations, the relationships with interested 68 

stakeholders, and removal from physical and community presence as well as fellow 69 

customer experience. 70 

http://www.ilsos.gov/lobbyistsearch/lobbyistsearch
https://data.cityofchicago.org/Ethics/Lobbyist-Data-Lobbyist-Registry-2012-to-present/ypez-j3yg
https://data.cityofchicago.org/Ethics/Lobbyist-Data-Lobbyist-Registry-2012-to-present/ypez-j3yg
https://data.cityofchicago.org/Ethics/Lobbyist-Data-Lobbyist-Registry-2012-to-present/ypez-j3yg


City/CUB Exhibit 7.0 – Cheaks Rebuttal 1/15/2015 6 

 

 

 In addition to the anticipated effects described above, the JA’s own responses to data 71 

requests in this proceeding illustrate the reach of Integrys into PGL’s operations.   72 

 The JA concede that Integrys’ Board of Directors “makes decisions regarding the 73 
overall resources for AMRP.”  City/CUB Ex. 7.1 (JA City 10.37).   74 

 75 

 The JA believe that Wisconsin Energy’s experience overseeing infrastructure 76 
investment programs is “highly relevant” to PGL’s AMRP because it 77 
demonstrates that “senior management of the new holding company for Peoples 78 
Gas is knowledgeable and experienced in the management and oversight of large 79 
capital projects like Peoples Gas’ AMRP.”  City/CUB Ex. 7.1 (JA City 10.39).  If 80 

the knowledge, experience, and management oversight of the proposed parent is 81 
“highly relevant” to PGL’s AMRP, it follows that the described expertise must be 82 
applied by the parent to AMRP.  For similar reasons, the knowledge, experience, 83 

and management oversight exercised by the current parent is also relevant. 84 
 85 

 The JA also provided current and targeted operating models for “Capital Project 86 
Delivery.”  City/CUB Ex. 7.1 (JA AG 10.14, Attach 02).  This response indicates 87 

that PGL’s current capital project delivery operating model relies on Integrys Gas 88 
Sector’s Executive Vice President, Integrys Business Services’ Vice President, 89 

and Integrys Program Director, Integrys Engineering Leadership, and Integrys 90 
Supply Chain Leadership.   91 

 92 

 The corporate approval process for transactions that result in the commitment and 93 
distribution of PGL funds requires the approval of Integrys’ Board of Directors 94 
for any transaction of $15 million or above (which certainly affects AMRP), and 95 
requires other levels of approval for smaller transactions.  City/CUB Ex. 7.1 (JA 96 

City 8.02, Attach 01). 97 
 98 

 PGL uses Integrys’ PowerPlan and PeopleSoft systems for cost data, after the 99 
need for “a single source of cost data was identified in 2012.”  City/CUB Ex. 7.1 100 

(JA City 8.03).  “Integrys IT resources were committed to define the system 101 
requirements and evaluate implementation costs for the remainder of 2013.”  Id.  102 

The JA have not indicated whether this system will be replaced by another system 103 
more compatible with the IT environment of the new parent company. 104 

 105 

 PGL’s “General Construction Specifications for Installation of Natural Gas 106 
Facilities” incorporate the Integrys Energy Group Drug and Alcohol 107 
Requirements and require that any contractor follow Integrys Field Manual 108 
procedures for the use of “Trenchless Technologies.”   City/CUB Ex. 7.1 (JA City 109 
8.14, Attach 01). 110 

 111 
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 112 

Q. What specific testimony bolsters your opinion that PGL’s parent company is 113 

involved in decisions regarding AMRP?  114 

A. In their rebuttal testimony, the JA state that Wisconsin Energy’s “experience with 115 

overseeing infrastructure investment programs as large or larger than the AMRP” is 116 

“highly relevant” to my position on AMRP.  JA Ex. 6.0 at 506-508.  I could not agree 117 

more, and that is why deficiencies in Integrys’ experience and oversight structure, 118 

identified in my direct testimony, is highly relevant to this proceeding.  Implicitly, WEC 119 

must be directly and closely involved, or their alleged experience cannot provide any 120 

assurance to the Commission that the largest capital construction program in PGL’s 121 

history will be completed competently and efficiently.   122 

To avoid addressing the impacts identified by City/CUB and other intervenors, the JA 123 

portray their proposed reorganization as a mere stock transaction.  However, in 124 

describing alleged benefits and protections for ratepayers, the JA would seem to rely 125 

heavily on operational and financial changes that will require more than a stock 126 

transaction.  But what the Joint Applicants characterize as a mere stock transaction would 127 

remove ultimate control over the program to an out-of-state entity that has shown little 128 

interest in acknowledging or addressing AMRP’s well-documented problems.   129 

III. RESPONSE TO JA REBUTTAL TESTIMONY 130 

Q. What do you think about the JA’s position that they must only demonstrate to the 131 

Commission is that the interests of Illinois ratepayer are not “diminished” by the 132 

proposed reorganization?  133 



City/CUB Exhibit 7.0 – Cheaks Rebuttal 1/15/2015 8 

 

 

A. Although I am not an attorney, I do not believe the JA are correct. I believe that the 134 

Commission is not required to approve any proposed reorganization, even if there is no 135 

showing of adverse impact by intervenors.  The JA’s reading would seem to shift the 136 

burden of proof from the applicants to intervenors challenging the proposed 137 

reorganization.  Moreover, given the long-term nature of the AMRP and its importance to 138 

the safety and reliability of gas utility service in Chicago, the Commission’s 139 

determination of conditions required to protect the interests of PGL and its customers 140 

cannot done without asking more than whether service will be worse after the stock 141 

transaction.   142 

Q. What do you think about the JA’s position that their alleged “standard operating 143 

procedure” for due diligence is sufficient for the Commission to believe that the 144 

proposed reorganization protects the interests of Illinois ratepayers?  145 

A. I disagree.  The JA claim that “the due diligence on a publicly traded company is largely 146 

limited to identifying matters that have not been reported but could be material to 147 

investors.  The threshold for materiality is usually very high because in many cases 148 

materiality is tied to the assets or earnings of the company.”  JA Ex. 6.0 at 389-392.  This 149 

position simply begs the question, since the JA presume to decide what information is 150 

“material to investors.”   151 

I disagree that AMRP’s implementation performance is not material to investors or to 152 

management, based on all of the evidence of parent company involvement in AMRP 153 

provided earlier in my rebuttal testimony.  Even if it were the case that AMRP 154 

performance was not material to investors, it would only support the need for 155 
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performance-based financial penalties borne by shareholders in order to make 156 

performance on the safety- and reliability- critical AMRP “material” to their interests.  If 157 

AMRP’s poor performance is “material” to Illinois ratepayers, it should concomitantly be 158 

material to PGL’s shareholders as well.   159 

Moreover, while I am not an attorney, I do not believe that the information disclosed by 160 

the JA’s “standard operating procedure” for due diligence is the legal standard for the 161 

scope of information the Commission can and should consider in its decision whether to 162 

approve the proposed reorganization. 163 

Q. Do the Joint Applicants make any commitments in their rebuttal testimony that you 164 

agree with?  165 

A. Yes, a couple of them.  I greatly appreciate the JA’s commitment to the local community, 166 

to the current and future workforce of the City of Chicago, and to improving the 167 

operations of the Gas Utilities by agreeing “[t]o open a new state-of-the-art training 168 

facility for the Gas Utilities in the City of Chicago.”  JA Ex. 6.0 at 154-155.  This new 169 

state-of-the-art facility will be a foundational investment in the future workforce of 170 

Chicago and in the Gas Utilities’ systems.   171 

I also greatly appreciate the JA’s agreement to extend the future gas utility workers’ 172 

training program for veterans located at the City Colleges of Chicago’s Kennedy King 173 

College’s Dawson Technical Institute.   JA Ex. 6.0 at 157-160.  The JA’s agreement to 174 

extend this program for returning members of our Armed Forces is another example of 175 

their commitment to the community, to the future of Chicago’s workforce, and to the 176 
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integrity and function of the Gas Utilities’ systems.  Both these programs will support 177 

proper modernization of Chicago’s gas utility infrastructure. 178 

Q. What do the JA commit to with respect to AMRP?  179 

A. The JA reiterate their commitment to continue AMRP until 2030, assuming it receives 180 

“appropriate cost recovery.”  JA Ex. 6.0 at 29-31.  However, the JA continue to argue 181 

that they are not legally bound to that timeline, even if their contingencies are met.  For 182 

example, the JA claim that “[t]he Commission did not establish a 2030 completion date 183 

for the AMRP independent of its approval of a cost recovery mechanism.”  JA Ex. 9.0 at 184 

22-23.  The JA also state that “[i]t remains Peoples Gas’ intention, assuming it receives 185 

and continues to receive appropriate cost recovery, to complete the AMRP by 2030, i.e., 186 

in 20 years from the 2011 inception.  However, Peoples Gas has made no commitment 187 

and does not understand itself to be under any requirement to complete the project in that 188 

timeframe.”  JA Ex. 9.0 at 75-79.  Given these conditioned commitments (or non-189 

commitments, as the case may be), the JA’s plan to continue AMRP “as is” not only adds 190 

no value for ratepayers or regulators, but more troublingly promises to perpetuate an 191 

unacceptable level of performance, assuming  it is a mere regurgitation of the status quo.  192 

Unsafe or inefficient implementation could actually harm Illinois ratepayers’ interests, if 193 

the Commission does not act to compel correction of AMRP deficiencies and to disallow 194 

imprudent expenditures.    195 

Q. How about the JA’s commitments regarding implementing Liberty Audit 196 

recommendations?  197 
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A. I believe these commitments are still too heavily caveated to be significant.  Under the 198 

JA’s proposal, PGL determines what is “practical” “reasonable” and “cost-effective”, 199 

subject only to resolution of disputes (for Staff alone) through an extended litigation 200 

process that guarantees only more lawyers’ fees passed along to ratepayers.  If the 201 

Commission approves the reorganization with a condition regarding PGL’s 202 

implementation of the Liberty Audit, CDOT should have as big a role as Staff in 203 

implementing the Audit’s recommendations regarding PGL’s long-standing coordination 204 

and planning problems, for all of the reasons outlined in my direct testimony. 205 

Q. How about the JA’s commitments to provide information regarding the 206 

PricewaterhouseCoopers audit?  207 

A. This commitment is long overdue and just demonstrates PGL’s unwillingness to improve 208 

without being forced to improve.  However, there is little reason for the ICC to believe 209 

that PGL will follow-through with the PWC recommendations, since PGL has already 210 

failed in this process once. 211 

Q. How about the JA’s commitments to review and attempt to improve performance 212 

with respect to AMRP on a continuing basis?  213 

A. Given past similar promises, followed by PGL’s history of performance and all of the 214 

failed attempts to correct deficiencies identified in my direct testimony, this commitment 215 

is meaningless.  CDOT has had and will continue to have numerous meetings on a 216 

continuing basis with the local management that the JA insist will remain in charge of 217 

AMRP, yet that has resulted in the poor performance documented in my direct testimony. 218 
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Q. What about the JA’s commitment to address your opinions and concerns through 219 

established forums?  220 

A. That is not enough, because those forums have been available and have failed to force 221 

PGL to improve.  Shareholder interests -- the JA’s main apparent focus -- must be 222 

directly at stake, which is a reason for the penalties I recommended in direct testimony to 223 

force improvement.  Notably, the JA fail to address individually any of the City’s specific 224 

concerns that can adversely affect ratepayers (in particular - communication, planning, 225 

cost-controls), and they do not refute the bases for those concerns. 226 

We have had meetings for years.  Commission ratification of this dysfunctional process 227 

through approval of the proposed reorganization will harm PGL’s ratepayers.  This 228 

process cannot continue in a manner that meets PGL’s service and management 229 

responsibilities without affirmative action by the ICC. 230 

Q. What about the JA’s commitment to continue investigating whether and to what 231 

extent it is possible for the Gas Utilities to participate in the Chicago Department of 232 

Transportation’s dotMaps website?  233 

A. I appreciate that the JA agree to continue investigating, but I believe they should either 234 

agree to participate or be required to do so by the Commission as a condition of the 235 

proposed reorganization.  Participation in this website process will allow PGL to more 236 

effectively and efficiently comply with CDOT’s regulations, and could alleviate concerns 237 

raised by PGL themselves.  For the price of less than one degradation fee (which the JA 238 

confirmed that PGL collects from Illinois ratepayers), PGL could access information that 239 
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could alleviate their concerns by coordinating work with the City’s Water and Sewer 240 

Departments.  Without PGL’s commitment, this tool will be unable to accurately identify 241 

conflicts such that unnecessary or wasteful costs are minimized by all occupiers of the 242 

Public Way.  PGL complains that conflicts between the City’s and PGL’s priorities 243 

contribute to its poor performance, but it will not commit to participate in solutions that 244 

City and other users of Public Ways have agreed to implement to improve coordination.  245 

The additional costs that non-participation causes the City are unfairly imposed, and the 246 

additional costs to PGL are not necessary or prudently incurred. 247 

Q. What about the JA’s claim that the information you requested that PGL be 248 

required to provide is redundant?  249 

A. To the extent the information I requested is already provided to one entity (the ICC or 250 

CDOT), it should be provided to the other.  In this day of automation and information 251 

technology, it is not costly or burdensome to forward already compiled information.  I 252 

note however, that the purpose and timing of some existing reports is problematic when 253 

stakeholders try to use the information for planning or coordination.  In those contexts, 254 

annual reports or other submissions well after on-the-ground efforts are concluded will 255 

not improve coordination performance.   256 

To the extent the information I requested is not already provided to either entity, it cannot 257 

be “redundant” to provide that information.  The need for the information was provided 258 

in my direct testimony and was unrebutted. 259 

Q. What about the JA’s commitment to provide the information you requested through 260 

additional or different forms of communication?  261 
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A. As I have noted earlier, CDOT and PGL have met for years, yet AMRP performance 262 

remains poor.  The JA should agree, as a condition of the proposed reorganization, to 263 

provide the information I requested.  Without that commitment, there is no way for the 264 

ICC to ensure that the rate, safety, and reliability interests of Illinois ratepayers are 265 

protected.  If the JA is willing to provide this information, they should not hesitate to 266 

agree to such a condition. 267 

Q. What about the JA’s claim that the regular meetings between PGL and CDOT are 268 

sufficient to ensure the Commission that the interests of Illinois ratepayers will be 269 

protected?  270 

A. As noted earlier, these meeting have failed to bring about positive change in PGL.  271 

Moreover, to the extent that the JA believe they must identify a “business need” before 272 

agreeing to provide certain information with regulators, I believe the JA are mistaken.  273 

“Business need” is not the applicable legal standard. Although I am not an attorney, I 274 

believe the applicable standards look to reasonable and prudent conduct of the 275 

infrastructure modernization program and to protection of ratepayer interests.   Those 276 

standards cannot be adequately addressed without information like the weekly block-by-277 

block schedule, to ensure that available cost-reductions are taken advantage of and to 278 

properly coordinate with other occupiers of the Public Way.  In any case, when needed to 279 

avoid unnecessary, inefficient expenditures, the PUA imposes a business reason for 280 

tracking the effectiveness of current processes, even if PGL expects to seek recovery 281 

from ratepayers. 282 
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Q. What about the JA’s claim that your proposal to require transmission of 283 

information regarding Field Order Authorizations and Change Orders is not 284 

feasible?  285 

A. CDOT sees value in receiving this information once they are approved by PGL’s internal 286 

management.  This information will allow PGL to accurately determine changes in 287 

PGL’s plans that affect other users of the Public Way and to track PGL’s progress in their 288 

own projects in the Public Way.  To the extent that the JA’s concerns with this condition 289 

lie with transmitting the information before it is approved, the proposed italicized 290 

language in the following should address those concerns:   291 

Require that any Field Order Authorizations or Change Orders be communicated 292 

within 24 hours of their approval to CDOT. 293 

Q. What about the JA’s claim that your proposal to require financial penalties for poor 294 

AMRP performance is misplaced in this proceeding?  295 

A. I think that claim is incorrect.  There is no other opportunity for the Commission to 296 

require, as a condition of the proposed reorganization, that such penalties should be 297 

imposed.  Once the reorganization is complete, the Commission cannot impose additional 298 

conditions.  Especially under the proposed rate freezes in this proceeding, rate cases will 299 

not occur for years and, even then, potentially only at PGL’s option.  In addition, the 300 

Rider QIP proceedings referenced by the JA will provide only a narrow opportunity for 301 

the intervenors to, once again, spend limited resources to challenge certain additions 302 

made at certain dates.  Those proceedings will not allow the Commission to review the 303 

AMRP program as a whole.  Finally, although the JA do correctly point out various 304 

sources of information they will be required to provide regarding PGL’s AMRP, none of 305 
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those sources replicates the exact information I requested be used to form the basis of 306 

penalties in my direct testimony.   307 

Q. What about the specific information provided by the JA regarding the six penalty 308 

items?  309 

A. I will address each item.  On the first item – being on schedule – the JA claim that PGL 310 

tracks permit extensions, associated citations, but not the number of instances of failing 311 

to adhere to the schedule because “Peoples Gas has not found a business need for 312 

tracking this information.”  This alleged justification exemplifies the problem my 313 

proposals seek to address.  Based on my experience, I know that PGL is sometimes 314 

required to pay for new permits when they fail to do the work in the originally permitted 315 

timeframe.  The fact that PGL does not see a “business need” in reducing permit fees is 316 

the very problem my proposals seek to address.  Moreover, PGL’s failure to follow their 317 

permitted schedule affects every other entity’s scheduling in the Public Way, which 318 

reduces opportunities to save costs.  Finally, PGL’s failure to follow their schedule could 319 

also affect PGL’s expenditures outside permit fees, such as those incurred for paying 320 

contractors to be available, for ordering supplies, and any other transactions that are 321 

contingent on construction schedules.  Some of these expenses may not be necessary with 322 

improved management. 323 

On the second item – being on budget – the JA claim that  PGL tracks various budget 324 

metrics and that management is apprised of actual capital expenditures relative to budget, 325 

with reasons for significant variances addressed.  Given that this information is already 326 

tracked, there is no burden on PGL of obtaining the information.  The JA’s rebuttal 327 
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testimony provides no reason to ignore this metric in measuring AMRP performance and 328 

assessing financial penalties for poor performance. 329 

On the third item – money spent on Change Orders – the JA claim that the corporate 330 

approval process and review by the project manager should be sufficient for the ICC to 331 

not rely on this measure as a basis for financial penalties for poor performance.  332 

However, the JA admit that “Peoples Gas does not, however, track cumulative dollar 333 

amounts of change orders.”  In order to determine whether the AMRP design and 334 

construction process is taking advantage of available efficiencies and avoiding waste, it is 335 

crucial to understand how Change Orders operate in the process and affect budget and 336 

schedule adherence.  The Commission should require PGL to track this amount and 337 

reduce it, with financial penalties for shareholders if not reduced, as a condition of any 338 

reorganization approved in this proceeding.  Without such a condition, it is difficult if not 339 

impossible to would know if PGL’s planning and design process is realistic.  Ignorance 340 

of this metric suggests a flagrant disregard of the impact those actions have on rates 341 

(maybe because it’s just ratepayer money) or mismanagement. 342 

On the fourth item – money spent on management reserve – the JA claim that Integrys is 343 

implementing a system (called “Unifier”) that will address contingencies by project and 344 

by line item, expected to be in place by the fourth quarter of 2015.  First, this explanation 345 

is another example of how PGL’s parent company directly affects AMRP.  Second, the 346 

expected timetable for this system is to occur after the proposed reorganization would 347 

close.  Thus, without a commitment in this proceeding, the ICC cannot ensure that this 348 

new system will be in place to improve PGL’s management reserve.  Third, the JA do not 349 
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address the unreasonable amount of their management reserve that I noted in my direct 350 

testimony.  The Commission must act to require PGL to address this deficiency.  Finally, 351 

the JA provide no reason not to share this information on an ongoing basis with either the 352 

ICC or CDOT. 353 

On the fifth item – time needed to close changes to AMRP implementation – the JA 354 

claim that there is no business reason to track these items.  First, the JA’s explanation 355 

contradicts the claim made above that it would be too complex to transmit FOAs quickly 356 

and establishes clearly that work need not be delayed to meet this requirement.  Second, 357 

without tracking this information, how can PGL or the ICC know whether their change 358 

order process is not adversely affecting the pace of work?  How can PGL or the ICC 359 

know if PGL’s planning and design process is cost-effective if changes to those plans and 360 

designs are not tracked?  I established the need to track this information in my direct 361 

testimony and the JA have failed to establish why this information should not form the 362 

basis of penalties. 363 

On the sixth item – contractor hits – the JA confirm that PGL tracks this information, 364 

including the root cause of the hit and any identified corrective action.  JA Ex. 10.0 at 365 

199-239.  That is welcome news, and the JA provide no information as to why that 366 

information should not be provided to the ICC and CDOT.  Without improving 367 

performance on contractor hits, the ICC cannot be sure that PGL’s AMRP will not 368 

adversely affect the interests of Illinois ratepayers. 369 

Q. Does this conclude your rebuttal testimony? 370 

A. Yes. 371 


